

Heritage Treasures: An In-Depth Analysis of
UNESCO World Heritage Sites in Tableau

TEAM ID	SWTID-2026-4638
PROJECT TITLE	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
MAX MARKS	1 MARK

CHAPTER – V
PROJECT PLANNING AND SCHEDULING

5.1 – Project Milestones & Tasks

The development of the "Heritage Treasures" project followed a structured, multi-phase lifecycle to ensure rigorous data validation, thoughtful user experience design, and accurate analytical insights. The project was divided into five key milestones, starting with Milestone 1: Data Acquisition, Requirements Analysis, and Schema Definition. During this initial phase, the project team gathered raw UNESCO source registries, verified geographic coordinate integrity, and defined the functional and non-functional specifications. This ensured the data model was built on a solid foundation that fully aligned with academic research requirements. Milestone 2 focused on Data Cleansing, Transformation, and Logical Modeling within Tableau Prep and the Desktop environment. Here, the team resolved missing coordinates, standardized country naming conventions, and built the core data relationships using unique site IDs. Milestone 3 involved Core Visual Engineering and Worksheet Design. This phase focused on creating individual analytical views, such as spatial maps, chronological timelines, and risk matrices, while applying tailored calculations and formatting rules to each visualization. The final phases, Milestones 4 and 5, covered Dashboard Integration, Interactive Optimization, System Testing, and Deployment. During Milestone 4, individual worksheets were combined into unified, responsive dashboard layouts, and cross-filtering actions and parameters were configured.