

Heritage Treasures: An In-Depth Analysis of

UNESCO World Heritage Sites in Tableau

TEAM ID	SWTID-2026-4638
PROJECT TITLE	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
MAX MARKS	2 MARKS

5.2 – Sprint Delivery Plan

To ensure efficient development and continuous improvements, the "Heritage Treasures" project was executed using an Agile Scrum framework, broken down into four distinct, two-week sprints. Sprint 1 focused entirely on establishing the data foundation and setting up the core environment. The team focused on extracting raw UNESCO files, cleaning null data points, resolving geographic naming inconsistencies, and compiling the high-performance Tableau Hyper extract. By the end of this sprint, the team delivered a fully verified, relational data model ready for high-speed analytical queries. Sprint 2 moved the project into visual prototyping and core worksheet development. The team focused on building the primary spatial maps, chronological charts, and risk factor bar charts. Key tasks included writing custom calculated fields for regional site categories and implementing level-of-detail (LOD) expressions to track site counts across different regions. This sprint concluded with a comprehensive review of the individual charts, ensuring all data points rendered accurately according to the original project specifications. Sprints 3 and 4 focused on system integration, user interaction design, and final optimization. In Sprint 3, the team integrated individual worksheets into unified dashboards and added cross-filters, parameter actions, and dynamic tool tips to create a seamless user experience. Sprint 4 was dedicated to performance tuning, rigorous functional testing, and building the final Tableau Stories structure for presentation. This iterative sprint cycle allowed the team to catch and resolve data issues early, resulting in a highly polished and stable analytical platform.