

Heritage Treasures: An In-Depth Analysis of
UNESCO World Heritage Sites in Tableau

TEAM ID	SWTID-2026-4638
PROJECT TITLE	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
MAX MARKS	1 MARKS

5.3 – Project Progress Tracking

To maintain high quality and keep development on schedule throughout the project lifecycle, team progress was monitored using professional project management tools and visual metrics. The team utilized agile burn-down charts, task Kanban boards, and structured sprint reviews to track task completion against project deadlines. This systematic approach helped identify development bottlenecks early—such as complex spatial mapping configurations or slowloading level-of-detail (LOD) calculations—allowing the team to adjust resources and keep the project moving forward smoothly. Each planned task, from initial data cleansing to advanced dashboard integration, was tracked across distinct stages: "To-Do," "In Progress," "Code/Visual Review," and "Done." This gave the team clear visibility into the status of every feature at any point in time. During the core visualization phase, weekly review sessions evaluated the accuracy of the Tableau worksheets against the raw UNESCO records. This verification step ensured that filtered metrics, regional boundaries, and risk indexes matched the source data perfectly before moving into final integration. Additionally, performance logs within Tableau Desktop 2025.3.1 were used to track workbook efficiency during development. By analyzing query execution times and dashboard rendering logs, the team identified and optimized slow-performing calculations early in the process. This rigorous combination of agile task tracking and targeted performance reviews ensured the project progressed at a steady, predictable pace, resulting in a reliable.