

Heritage Treasures: An In-Depth Analysis of
UNESCO World Heritage Sites in Tableau

TEAM ID	SWTID-2026-4638
PROJECT TITLE	Heritage Treasures: An In-Depth Analysis of UNESCO World Heritage Sites in Tableau
MAX MARKS	1 MARK


5.4 – Team Management Tool for Agile Planning (Jira)

Test management for the "Heritage Treasures" project was fully integrated into the Agile development cycle, ensuring that data accuracy and interface performance were verified at every stage of production. Rather than waiting until the end of development, testing occurred alongside feature creation within every sprint. This agile approach allowed the team to catch and fix calculation errors or filter synchronization bugs immediately, preventing small issues from compounding into complex problems during final dashboard integration. The testing process was organized into structured test suites using a dedicated testing matrix. This matrix clearly mapped out data verification steps, interactive dashboard tests, and performance benchmarks. For instance, when custom calculated fields were developed to categorize sites by risk level, a matching test case was created to verify the results against manual database queries. This step-by-step verification ensured that any changes to the underlying data relationships or level-of-detail (LOD) expressions did not distort the visual outputs on the connected dashboards. Furthermore, user acceptance testing (UAT) scenarios were integrated into the sprint reviews to evaluate dashboard usability from the perspective of an academic researcher. Feedback regarding filter placement, tool tip layout, and navigation clarity was logged and resolved in the following sprint backlog. This disciplined test management process guaranteed that the final Tableau workbook was not only technically sound and data-accurate, but also highly optimized for the practical research workflows of global heritage analysts.

Heritage Treasures: An In-Depth Analysis of

UNESCO World Heritage Sites in Tableau

To successfully execute a data analytics project of this scale, the project team utilizes Jira as the central **Team Management Tool for Agile Planning**, ensuring a structured and iterative development lifecycle for the Tableau dashboard ecosystem. The project is broken down into structured, two-week Sprints aimed at steadily transforming raw UNESCO data into interactive, production-ready visualizations. Within Jira, the overall initiative is organized under overarching Epics such as *Data Ingestion & Hyper Extract Optimization*, *Core Dashboard Component Development*, and *User Acceptance Testing (UAT)*. These Epics are subdivided into granular User Stories and technical tasks—for example, defining a story like: "*As a Conservation Analyst, I want to filter sites by danger classification so that I can immediately identify high-priority hotspots.*" Each story is assigned Story Points to estimate complexity, allowing the project manager to track the team's velocity and prevent bottlenecks during complex builds, such as designing the custom Sankey diagrams or the dual-axis trend lines.



BRAVO
— BUILDERS —
—

